eSMR? User Group Meeting

Date: April 9, 2008
Time: 10am-3pm
Room: Los Angeles Regional Water Quality Control Board

Dominguez Channel Conference Room,
(please bring a picture ID to show to security)
Directions: http://www.waterboards.ca.gov/losangeles/html/directions.html
Teleconferencing Number: 916-262-2271
WebEx Session Name: eSMR User Group
WebEx Password: water24
WebEx URL: http://waterboards.webex.com/waterboards

Iltem Description Purpose Time Lead
* Introductions 10:00-
1 Meeting ltems » Review agenda 10‘,1 0 All

= Past Action ltems
= | earn how to submit

. , enhancements/bugs for 10:10- .
2 Mantis Overview “Alpha” testing 10-45 John Ginn
= Relating issues to
=  Feedback/Comments 10:45- Don Swiden &

2
3 | eSMR*(Pre-Alpha Screen) 11:55 Hoang Nguyen

SMR! ) Don Swiden &

e (Pre-Alpha Screen » Feedback/Comments OA.5-
4 - continued 1:00-2:00 Hoang Nguyen
5 Summary = New action items 2:00-2:15 All

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov
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Past Action Items:
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ltem# Who Action ltem Status/Notes

1 Darrin/Russ Coding Process Decide on policy of electronic submission process.
Decide if submission is required in both electronic and
paper format. DECISION MADE. LEFT UP TO
REGIONAL BOARD.
3/26: Ron to send Russ and Darrin Region 3 template.
4/2: discuss in LA offline

2 Ron DDLs Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.
3/26: Working with enABL, Inc. to add missing
parameters
4/2: Still working on procurement

3 Ron/Don Discharger Submission PENDING UNTIL 5/14. Review Mantis issues related
to “discharger screen”, “error check”, and “CDF Tool”.
Postponed until beta.
4/2: Display old Mantis issues and relate to new screen

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3. Discuss with
Russ/Susan/Dan (1) interpretation, (2) how to handle,
(3) develop a use case testing scenario to ensure
system accommodates requirements.

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop
level 3 process flow document.

6 Ron Level 2 Requirements Finalize level 2 requirements document.

Document 3/26: In development.

4/2: send out document after 4/2 meeting

7 Rassam/Ron Alpha/Beta Testing Coordinate alpha and beta testing groups.
3/26: Everyone will be part of alpha and beta testing
groups. Roll-out will start with the eSMR User Group
team and then to other regions.
4/2: send out login information and hold Mantis training
during 4/9 onsite training
Mockup Site:
http://water38.waterboards.ca.gov/ciwgs esmr2
Username: sdischarger
Password: Password1

8 Darrin UPEPA Upload Policy on data transfer to USEPA.
4/2: CROMERR application now being prepared by
SWRCB and monthly meetings setup with SWRCB
legal dept.




